
BUILDINGS & GROUNDS COMMITTEE MEETING 
 

February 11, 2008 – 3:30 p.m. 
 

PRESENT:  Chairman Hunter; Supervisors Jenkins, Rowland, Sausville, Southworth; 
Spencer Hellwig, Mgmt. Analyst; Joe Ritchey, Rick Gardner, DPW-Buildings; Paul Lent, 
Emergency Services; Steve Berardi, Barry Hammer, Edwards & Kelcey; David & 
Katrina Pacheco, Pacheco Ross Architects; Press 
 
Chairman Hunter called the meeting to order. 
 
Mr. Jenkins moved to approve the minutes of the meetings of January 7th and 15th.  Ms. 
Southworth seconded.  Unanimous. 
 
Mr. Ritchey requested a resolution Authorizing the Chairman to enter into all 
necessary agreements with NYSDOT to accept the following Airport grants: 
 

a) Airport Improvement and Revitalization Grant to Replace the Automated 
Weather Observation Station (AWOS) 
 
Total                     State                       County 
$150,000               $135,000                  $15,000 
 

b) Business Airport Development Grant to Reconstruct Parking Lot and Main 
Entrance Road 

   
        Total                      State                       County 

              $200,000                $180,000                 $20,000 
 

c) General Aviation Security Grant to Pave Perimeter Access Roads 
 

Total                       State                        County 
$250,000                 $250,000                       0 
 

Mr. Ritchey said by accepting these grants, you agree to fund them and have them 
completed in three years.  He said for item a, the AWOS is 20 years old and is in need of 
replacement.  He said for item c, we will be doing that in-house, and we will take the 
three years to do it.  Mr. Sausville moved to approve this resolution.  Mr. Rowland 
seconded.  Unanimous. 
 
Mr. Ritchey requested a resolution Authorizing the Chairman to enter into agreement 
with Edwards and Kelcey (Jacobs) for engineering services related to the following 
Airport grant projects: 

a) Taxiway/Apron Improvements and Hanger Replacement - $399,692 
b) Installation of Water Main and Hydrants - $49,679 
c) Replace AWOS - $20,806 
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Mr. Ritchey stated all projects have been budgeted with 90% State grant and 10% 
County funds.  Mr. Rowland moved to approve this resolution.  Mr. Jenkins 
seconded.  Unanimous. 
 
Mr. Lent stated towards the end of 2007, the Buildings & Grounds Committee, 
authorized Pacheco & Ross to continue with the next phase of preliminary planning of 
a Public Safety building.  He said Mr. Pacheco is here to present the Committee with 
the results.  He then introduced David and Katrina Pacheco.  Mr. Pacheco said they 
were charged to meet with the Sheriff’s Department to ask them why it is necessary for 
them to include the administrative offices in the new facility and what would become of 
the vacated space.  We were also tasked with talking with Public Health regarding pros 
and cons of moving their space from their current space to County Farm Road, he said.  
We were asked to look at the offices and make sure for the various elements we had a 
consistency in terms of office sizes in the various administrative portions of the 
building and to revisit the budget, he said.  He said they went out with their preliminary 
budget numbers, and they went with a professional estimator.  He distributed copies of 
their notes of the meeting with the County Sheriff’s Department of 1/8/08, and he 
reviewed them.  He said he also sent these notes to the Sheriff, and he verified them. 
 
Mr. Sausville asked Mr. Pacheco if they have done an evaluation of these potential 
needs to see if they match up.  Mr. Pacheco stated in his professional opinion, he would 
imagine in a year, that space would be filled. 
 
Mrs. Pacheco distributed copies of and reviewed her notes of their meeting with the 
County’s Public Health Department (Janet Glenn and Terrayne Stortz) on 12/18/07.  
She stated they both agreed on moving to this site, and the negative aspects would be 
personal in nature – the convenience to downtown services.  They said there were very 
few people who walk to the current facility, as most people drive.  They will be getting 
an inventory of departmental equipment and furniture, she said.  She stated they have 
taken the step of standardizing the room sizes based on the number of occupants, and a 
copy of this was distributed to the Committee.   
 
Mr. Sausville asked what their square footage needs are.  Mrs. Pacheco stated 12,730 
for Public Health that would include 10 years into the future.  Mr. Sausville asked how 
much square feet would be freed up at Woodlawn Ave., and Mr. Pacheco said 7,900 s.f.  
Mr. Sausville said what will happen with that building.  Mr. Pacheco stated the sale of 
that building would be the most cost effective.  Mr. Sausville said Mental Health has a 
need for space as well, and has that been addressed?  Mr. Pacheco said they did, and it 
was their recommendation that not be rolled into this project.  He said they are required  
they be on a well-traveled public route for buses and a close proximity to the hospital.  
He stated that is not part of the scope of this project.  
 
Mr. Pacheco said the total square footage of the new Public Safety building for 
Emergency Services, Sheriff’s Dept. including Dispatch and Public Health would be 
41,753 s.f. which is down from their previous total of 42,524.  We have done quite of 
bit of work on the budget, he said, and he distributed copies of information on the 
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original costs from July, 2007 and the revised cost of February, 2008.  Total cost of 
$13,799,178. 
 
Mr. Jenkins requested a break down of the change, and Mr. Pacheco said he would get 
that to the Committee.  Mr. Pacheco said nearly $1.7 million was saved for the 
communications equipment and other furniture that department heads said would not be 
necessary, as the existing equipment would be taken with them.  He mentioned the hepa 
filtration system is rather costly and is something that could be engineered out.  He 
stated potential problems with the budget are that there could be water and sewer issues 
and a question of whether this could support the new building.  On a one story building, 
that needs to move to the next phase for the schematic design, he said.  Ms. Southworth 
asked how we can move on this if we do not know if the water and sewer can support 
that building.  Mr. Pacheco stated a site survey is happening, and that should answer the 
question.  I will be coordinating with Paul Lent on that, he stated.   
 
Mr. Hellwig stated $127,000 was approved last year to come up with a schematic 
design.  We have to move the money from last year into this year to pay for that 
project, he said.  If you want to continue on and have the design work done, we will 
have to appropriate the money, he said.  Based on discussions last year, there was 
support for this preliminary work, he added.  Mr. Sausville said his concern is for the 
whole Committee giving its blessing.  Mr. Jenkins said if we go for the $13.8 million, 
there should be some kind of consensus before we take the next step.  Chairman Hunter 
requested Mr. Pacheco to give a presentation at Wednesday’s Agenda meeting.   
 
Mr. Hellwig said we will need a resolution to reappropriate $53,000.  The contract was 
for $127,000, and we have $74,000 available in this year’s budget, he said.  In order for 
them to do the work proposed last year, we need to move this $53,000 into this year’s 
budget.  Mr. Jenkins moved to approve reappropriating the $53,000.  Ms. 
Southworth seconded.  Unanimous. 
 
Mr. Ritchey reported on the sewage problems at the Services Building.  He said his 
men have been working mainly down there because of plugs.  We have done an 
analysis, and it appears to be due to the volume of the water supply not being able to do 
a full flush.  We are trying to reduce the amount of heavy paper products.  We are 
bringing in special receptacles for diapers and paper towels, he said.  In addition, we 
want to bring in rotor rooter to do an analysis of detailed TV with distance measures.  
We want to get a mechanical engineer to help us with our deliberations, he stated.  He 
said this is a village water supply.  When this was built, the village system was not 
adequate, so there is a secondary pumping tank there, he said.  He stated they have a 
good system of keeping track of the water pressure.  To keep that building open, we 
have our men there all of the time, and there is no public health issue, he said.  We do 
not feel we are impacting the operation of the building at this point, he said. 
 
Chairman Hunter said the RFP for the design of a new Animal Shelter is due back on 
February 28th.  He appointed a subcommittee of Ms. Southworth, Mr. Sausville and Mr. 
Jenkins to look at the three best RFP’s.   
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On a motion by Ms. Southworth, seconded by Mr. Rowland, the meeting was 
adjourned. 
 
Respectfully submitted, 
 
Elaine M. Sodemann 
 
  
 

 
 


