



OFFICE OF THE
COUNTY ADMINISTRATOR
OF SARATOGA COUNTY

40 MCMASTER STREET
BALLSTON SPA, NEW YORK 12020
(518) 884-4742
FAX (518) 884-4723

STEVE BULGER
COUNTY ADMINISTRATOR

RIDGE HARRIS
DEPUTY COUNTY ADMINISTRATOR

MATTHEW ROSE
MANAGEMENT ANALYST

AUDRA M. HEDDEN
CONFIDENTIAL SECRETARY

FOR IMMEDIATE RELEASE:
September 9, 2021

CONTACT: Christine Rush, Director of Public Relations
PHONE: 518-884-4748

SARATOGA COUNTY PROVIDES UPDATE ON ASHDOWN ROAD BRIDGE CONSTRUCTION PROJECT

Work continues with materials delivered

SARATOGA COUNTY, NY –Saratoga County officials today announced work has continued on the Ashdown Road Bridge construction project. The delivery of steel has shifted the project closer to its initial timeline. The project is now estimated to be completed by mid-October.

Clifton Park Supervisor, Phil Barrett, who serves as Chairman of the County’s Public Works committee said, “We are encouraged by this latest development. The steel delivery and installation are major steps forward in ensuring the bridge opens to traffic as soon as possible, allowing safe passage for the many residents who use Ashdown Road.”

Construction began in late spring and was expected to be completed in September of this year. Unfortunately, this important initiative has experienced the same challenges as public and private projects across the country. Delays in procurement of materials, labor shortages along with general supply chain issues have delayed the initial timeline for the project. Additionally, federal regulations regarding construction near railways have posed additional challenges related to scheduling of work. Recent delivery and installation of steel has allowed the project to move forward.

Additional updates on the project will be provided as needed.

###

Suggested photo outline:

Ashdown Bridge update – Work continues on the Ashdown Road Bridge with steel girders installed.